Q1 Capital Monitoring Variations

Ref	Scheme Description	Gross Budget 2020/21 £000	Forecast Spend 2020/21 £000	Forecast Variance 2020/21 £000
Place &	Infrastructure Department			
EN04	Sustainable Tree Planting Programme	50.0	0.0	-50.0
WP02 PR022	Wardown Lake & Terrace Restoration Town Hall Extension - Fabric & Windows	245.0 -41.0	-6.0	35.0
RP14 TF03	Website - refreshing/replacing digital platform W2 Improvement	190.4 45.0	165.4 30.0	-25.0 -15.0
Place &	Infrastructure Total	489.4	189.4	-300.0
	te Projects			
CP01	LLAL Debentures - DART	104,000.00	66,126.00	- ,
CP02	LLAL Debentures - DCO	19,000.00	6,401.00	,
CP03	LLAL Debentures - CPAR	16,753.30	104.00	,
CP04	LLAL Debentures - Bartlett Square LLAL Debentures - K Block (Part of Bartlett Square initially	18,750.00 2,528.00	213.00 2,528.00	0.0
CP05	Foxhall Homes - Share Capital	2,200.00		0.0
CP06	Foxhall Homes - Loans	20,074.20	5,405.00	
	LBC Creditor balance - Foxhall	0.00	4,174.00	
Corporate Projects Total		183,305.5	87,151.0	-96,154.5
General	Fund Total	183,794.9	87,340.4	-96,454.5
Council	Total	183,794.9	87,340.4	-96,454.5

	Re-profile Budget to 2021/22 £000	Advance 2021/22 Budget £000	Released Budgets 2020/21 £000	Funded Overspend 2020/21 £000	Unfunded Overspend 2020/21 £000	Total
0	-50.0					-50.0
0	-245					-245.0
0		35.0				35.0
0	-25.0					-25.0
0	-15.0					-15.0
0 0	-335.0	35.0	0.0	0.0	0.0	-300.0
0	-37,874.0					-37,874.0
0	-12,599.0					-12,599.0
3	-16,649.3					-16,649.3
0	-18,537.0					-18,537.0
0						0.0
0						0.0
2	-14,669.2					-14,669.2
0		4,174.0				4,174.0
						0.0
5	-100,328.5	4,174.0	0.0	0.0	0.0	-96,154.5
5	-100,663.5	4,209.0	0.0	0.0	0.0	-96,454.5
5	-100,663.5	4,209.0	0.0	0.0	0.0	-96,454.5

Forecast Variance Explanations						
Translation and his to 0400 from New Court of Barbaria in a						
Tree planting was subject to S106 from New Century Park, which is now delayed Is match funding for an HLF bid which has been missed, looking to bid next year						
Project advanced Re-profiling of projected spend						
Re-profiling of projected spend						
Re-profiled using LLAL MTFP Re-profiled using LLAL MTFP Re-profiled using LLAL MTFP Re-profiled using LLAL MTFP						
Re-profiled using Foxhall Homes Business Plan Re-profiled using Foxhall Homes Business Plan						