

## APPENDIX E

### Five Year Work Programme For Cycling

YEAR	SCHEME DETAILS	Cost £'000	Cumulative cost £'000
2006/7	Contribution to New Town/Park Town ATC (see also Area Traffic Calming) and NCN Route 6	20	
	Cycle Map	5	
	Cycle Parking Stage 1	5	
	Cycle parking Stage 2 Cycle stand at South Luton High school as part of a pilot project to encourage more cycling at schools	5	
	Signing	20	
	Old Bedford Road/Barnfield signals (contribution)	20	
	NCN upgrades Possible zebra crossing at Neville Road/Icknield Way	20	
	Town Centre including signing and possible relocation of bus stops at Church Street	30	125
2007/08	Cycle Parking Stage 2	5	
	Watermead Road	25	
	Laburnum Grove	25	
	Links to Hospital	30	
	Continuation of route along A6 and link to Cardinal Newman School	75	
	NCN upgrades 2 – possibly New Bedford Road at Telford Way	25	
	Completion of previous years schemes including work arising out Road Safety Audit	15	
	Leagrave ATC (see ATC programme)	N/a	
	Challney ATC (see ATC programme)	N/a	180
2008/09	Link to Lealands school	75	
	Manor Road Rec	15	
	Cycle Parking Stage 3	5	
	Barnfield Avenue and link to countryside	90	
	NCN upgrades 3	25	

YEAR	SCHEME DETAILS	Cost £'000	Cumulative cost £'000
	Completion of previous years schemes including work arising out Road Safety Audit	15	
	Area Traffic Calming (see ATC programme)	N/A	225
2009/10	Cycle Parking Stage 4	5	
	NCN upgrade - Improvements on New Bedford Road at St Georges Close	10	
	Newlands Road and crossing by Stockwood Park	20	
	NCN upgrades including improvements to bridge parapets at i) the Icknield Way link path off NCN Route 6 opposite Riverside Road in Phase 1; ii) the Watermead Road link path off NCN Route 6 in Phase 2; iii) the path past the allotments south of Bosmore Road and east of NCN Route 6 in Phase 2 . at an estimated cost of £3,000 per bridge	10	
	Links to Leagrave Station/Marsh Road Shops	30	
	High Town/Stopsley	40	
	Bramingham Road Toucans	75	
	NCN upgrades 4	20	
	Completion of previous years schemes including work arising out Road Safety Audit	15	
	Area Traffic Calming (see ATC programme)	N/A	225
2010+	Area Traffic Calming (see ATC programme)	N/A	
	Street lighting	10	
	Sundon Arch	1,200	
	Signing	15	
	Cycle Parking	5	
	NCN upgrades	20	
	Completion of previous years schemes including work arising out Road Safety Audit		
	Further sections of the Luton Borough Network		